CEMTER FOR TOXICOLOGY
AHD EMYIRDMMENTAL HEALTH JLLE

Patriot

Environmental Services

Incident Action Plan

MISSION INCIDENT
11/18/2014

Santa Paula, California

1of1l ©CTEH



Operational Period #36
01/05 06:00 PST - 01/06 06:00 PST

1of1l ©CTEH



Incident Action Plan

Incident: MISSION INCIDENT Prepared By: Ashley Reardon
Period: #36: 01/05/2015 06:00 PST - 01/06/2015 06:00 PST Version Name: PO36V01 DRAFT
Approved By
Organization Name Signature
USEPA Martin Powell
Ventura County EHD Alicia Morales
RP IC Jason Guzman

Incident Photo

Included in Action Plan

Include Incident Forms Include Period Forms
~ Include Incident Cover & ICS 202 - Incident Objectives
O ICS 201-1 - Incident Briefing & ICS 204 - Assignment List(s)
O ICS 201-2 - Summary of Current Actions & ICS 205 - Communication Plan
O ICS 201-3 - Organization Chart 4 ICS 206 - Medical Plan
O ICS 201-4 - Resource Summary & ICS 207 - Organizational Chart
O ICS 201-5 - Site Safety and Control Analysis O ICS 208 - Site Safety Plan(s)
O Reactive Phase Weather Report O ICS 211P - Check In List
O Reactive Phase Notifications & ICS 230 - Meeting Schedule

O Weather Report

O ICS 213 - General Message(s)

O ICS 214 - Activity Logs

Incident Action Plan 1 of 2 ©CTEH



Incident Action Plan

| | | O | Incident Critique

Incident Action Plan 20f2 ©CTEH



CEMTER FOR TOXICOLOGY
AMD EMYIROMMENTAL HEALTH,LLGC

ICS 202: Incident Objectives
Incident: MISSION INCIDENT Prepared By: Ashley Reardon
Period: #36: 01/05/2015 06:00 PST - 01/06/2015 06:00 PST Version Name: 01/04/2015 19:13 PST
Objective(s)

* Work Safely
Ensure the health and safety of the public and response and recovery personnel.
» Secure site
Establish site-wide security measures to preserve site integrity and limit unauthorized access to the
Site.
* Identify health threats
Identify potential and immediate threats to human health associated with incident cleanup.
* Mitigate health hazards
Work to mitigate the immediate threats to human health and stabilize the site.
* Containerize waste
Containerize regulated wastes appropriately to mitigate immediate threats to human health. Inspect
all on site waste containers to identify potential threats or unstable dangerous conditions.
» Inventory site containers and waste
Create and manage an inventory of on site waste containers to include tanks, tanker trucks, totes,
pits, ponds, roll off bins and drums that may require rapid attention. use this inventory to assist in
profiling various waste streams for proper disposal.
Operational Period Command Emphasis

Clean frac tank SKI383 in A2 and remove solids from tank
Offload and clear out 120-barrel vacuum truck in E3 and move to staging
Neutralize 120-barrel vacuum truck staged in E2

Neutralize SCWW water truck staged in B4

Sample and HAZCAT from standing water identified on-site
Rinse out Patriot 70-barrel and 120-barrel staged in F2
Transport roll-off bins to landfill

Prep Engine 26 for adjuster review and transportation off-site
Label totes

Solidify pool in C3, D1, D2, and D3 as necessary

Continue pressure washing C3, D1, D2, and D3

Maintain roll-offs and contaminate PPE from Decon areas
Maintain 24-hr air monitoring

Maintain security around the site to preserve site integrity
Maintain Air Ops
Swipe testing and wipe sampling as needed

General Situational Awareness

« ENSURE ALL VEHICLES ARE FACING DIRECTION OF EXIT

» UTILIZE ALL APPROPRIATE PROTECTIVE EQUIPMENT

« KNOW YOUR ESCAPE ROUTES

* ENSURE DECON TEAM IS AWARE OF DECON OBJECTIVES

* DRINK LOTS OF WATER

» ESTABLISH AN AREA OF SAFE REFUGE

* MAINTAIN OBSERVATIONS OF ALL CONTROL ZONES AND ENSURE NO UNAUTHORIZED MOVEMENT
BETWEEN THE ZONES

* REPORT ALL ILLNESSES AND INJURIES TO YOUR SUPERVISOR

ICS 202: Incident Objectives lofl ©CTEH



CEMTER FOR TOXICOLOGY
AMD EMYIROMMENTAL HEALTH,LLGC

ICS 204 - Assignment List

Incident: MISSION INCIDENT Period:

PST

#36: 01/05/2015 06:00 PST - 01/06/2015 06:00

Branch:

Division / Group: Suppression

Prepared By: Ashley Reardon

Version Name: 01/04/2015 19:13 PST

HAZMAT/

Unit: SUPPRESSION

Tactical Objective

Provide standby fire suppression and rescue teams for entry teams as designated by Operations Chief.

Assignments

Maintenance of fire suppression capabilities with pumps, hoses, and fire monitors.

processes.

Provide and maintain equipped personnel to make entry if necessary during release area stabilization

Resources Required

Resource Identifier Leader l#n?tfs Contact Notes
Suppression Team Mike Sokoloff 3 818-414-1980
Assignment Progress and Issues
Location of Work
Designated points of ingress and egress or as assigned.
ICS 204 - Assignment List lofl ©CTEH



CEMTER FOR TOXICOLOGY
AMD EMYIROMMENTAL HEALTH,LLGC

ICS 204 - Assignment List

Incident: MISSION INCIDENT | Period: #36: 01/05/2015 06:00 PST - 01/06/2015 06:00 PST
Branch: Division / Group: Planning

Prepared By: Ashley Reardon Version Name: 01/04/2015 19:13 PST

Unit: AIR OPS

Tactical Objective

Provide aerial imagery as requested by UC or Operations. Maintain situational awareness at all times.

Assignments

Obtain aerial photographs of the site several times per day, as appropriate
Fill out flight checklist for each flight

Follow all safety precautions

Obtain photo and video footage of critical operations, as requested.

Resources Required
# of

Resource Identifier Leader Units Contact Notes
Copter Pilot Phil Baker 1 501-804-8138
Remote-controlled copter 1
Remote live feed camera 1

Assignment Progress and Issues

Location of Work

Onsite

ICS 204 - Assignment List lofl ©CTEH




CEMTER FOR TOXICOLOGY
AMD EMYIROMMENTAL HEALTH,LLGC

ICS 204 - Assignment List

Incident: MISSION INCIDENT

Period:

#36: 01/05/2015 06:00 PST - 01/06/2015 06:00

PST

Branch:

Division / Group: Environmental

Prepared By: Ashley Reardon

Version Name:

01/04/2015 19:13 PST

ENVIRONMENTAL

Unit: HEALTH

Tactical Objective

absence of contaminants.

Provide site air monitoring. Provide site post stabilzation surface sampling to assess the presence or

Assignments

Continue air monitoring around s

ite perimeter

needed

Provide site stabilization/decon team with post-stabilization swipe assessments and wipe sampling as

Provide site stabilization/decon team with air monitoring support

Document and track all waste on-site

Sample and HAZCAT from standing water identified on-site

Label totes

Resources Required

. # of
Resource Identifier Leader Units Contact Notes
On-Site Air Monitoring Wesley 3 501-952-0343
Killingsworth
Air Monitoring - Perimeter Eric Simon 1 501-351-8035
(Days)
Alr Monitoring - Perimeter Lani Dorow 1 719-749-6171
(Nights)
Waste Tracking Elbie Cannon 2 510-593-0879
Assignment Progress and Issues
Share analytical results with the County or other agencies as directed.
Location of Work
On-site as desginated by Operations.
ICS 204 - Assignment List lofl ©CTEH




CEMTER FOR TOXICOLOGY
AMD EMYIROMMENTAL HEALTH,LLGC

ICS 204 - Assignment List

Incident: MISSION INCIDENT Period:

#36: 01/05/2015 06:00 PST - 01/06/2015 06:00

PST

Branch:

Division / Group: Site Stabilization/Decon Team

Prepared By: Ashley Reardon

Version Name:

01/04/2015 19:13 PST

Unit: TEAM

SITE STABILIZATION

Tactical Objective

Mitigate surfaces in accordance with the Release Area Stabilization Plan as assigned and provide
decontamination processes in accordance with job hazard analysis and/or verbal direction.

Assignments

Clean frac tank SKI383 in A2 and remove solids from tank

Offload and clear out 120-barrel vacuum truck in E3 and move to staging

Neutralize 120-barrel vacuum truck staged in E2

Neutralize SCWW water truck staged in B4

Rinse out Patriot 70-barrel and 120-barrel staged in F2

Remove headliners, engineer, captain, and back seats of Engine 26

Continue pressure washing C3, D1, D2, and D3

Solidify pool in C3, D1, D2, and D3 as necessary

Resources Required

. # of
Resource Identifier Leader Units Contact Notes
Entrants/
EITE STABILIZATION Task Rocky Schwarz 11 909-217-2028 Operators/
orce
Spotters/Decon
SITE STABILIZATION Support 3 Logistics/Traffic
Control
Assignment Progress and Issues
Location of Work
On-site
ICS 204 - Assignment List lofl ©CTEH




CEMTER FOR TOXICOLOGY
AHD ENYIBOMMENTAL HEALTH,LLE

ICS 205: Communication Plan

Incident: MISSION INCIDENT Prepared By: Ashley Reardon
Period: #36: 01/05/2015 06:00 PST - 01/06/2015 06:00 PST Version Name: 01/04/2015 19:13 PST
Radio Listings
RX RX ¢ TX | Mode
%;one %h Function | Channel Name / Trunked Radio System Talkgroup | Assignment | Freq To/ne Freq To/ne (A'rD Remarks
p- Norw NAC Norw NAC 13[)
Ops 1 Patriot Channel 1 Operations 462.4751141.31467.475|141.3
Phone Listings
Name Title Phone Radio Email Other

Alec Gonzales

Documentation Unit Lead

702-419-1306

alec@alecgonzales.com

Alicia Morales

Ventura County EHD

805-662-6553

alicia.morales@ventura.org

Ashley Reardon

Planning Section Chief

501-247-6691

areardon@cteh.com

Ben Castellana

START

818-371-5388

ben.castellana@westonsolutions.com

Brad Houchin

Site Safety Officer

805-234-3523

bradhouchin@hotmail.com

Chris Sigala

Security Unit Lead

805-620-2598

Dave Mosley

Operations Section Chief

661-340-7177

dmosley@patriotenvironmental.com

David Ramos

Finance Section Chief

805-755-3300

dramos@patriotenvironmental.com

Don Warren

Operations Deputy Section Chief

601-278-7814

dwarren@cteh.com

Jason Guzman

RP Incident Commander

805-755-3322

jguzman@patriotenvironmental.com

Josh Bailey

SITE STABILIZATION

661-414-9075

Josh Blansett

Situation Unit Leader

901-573-5613

jblansett@cteh.com

Josh Rodriguez

Supply Unit Lead

661-340-9692

Kent Creighton

Planning Section Deputy Chief

562-310-6969

kcreighton@patriotenvironmental.com

Mario Pena

Staging Area Unit Lead

805-755-3741

Mark Miller

Transportation Supervisor

562-244-1929

Martin Powell

FOSC (Current)

562-760-7028

powell. martin@epa.gov

Mike Sokoloff

Fire Suppression Team Lead

818-414-1980

Phil Baker Air Ops Lead 501-515-1228 pbaker@cteh.com
Randall Woodlee Sr Chemist 615-504-3484 rwoodlee@enviroscienceinc.com
Rich Yukihiro Cost Unit Lead 562-244-2764

Robert Martinez

Support Unit Lead

805-755-3718

Robert Wilkinson

Environmental Sampling Branch Manager

713-205-3856

rwilkinson@cteh.com

Rocky Schwartz

SITE STABILIZATION TASK FORCE Lead

909-217-2028

Wesley Killingsworth

Air Monitoring Lead

501-952-0343

wkillingsworth@cteh.com

Will Canto

Disposal Branch Director

562-244-5108

goj0|job|jo|o|o|o)jo|jo|jo|jo|o|jojo|o|lo|ojojo|jo|lo|jojojofjo|o

wcanto@patriotenvironmental.com

Additional Comments

ICS 205: Communication Plan

1of1

©CTEH



TOXICOLOGY

CEMTER FOR
AHD ENYIBOMMENTAL HEALTH,LLE

ICS 206: Medical Plan

Incident: MISSION INCIDENT Prepared By: Ashley Reardon
Period: #36: 01/05/2015 06:00 PST - 01/06/2015 06:00 PST Version Name: 01/04/2015 19:13 PST
First Aid Stations

Name Location oﬁl\g};e Phone Radio

MED496 Briggs & HWY 126 Yes
Transportation (Ground and/or Air Ambulance Services)
Name Location Paramedics Phone Radio
AMR Ambulance | ¢, g prTCH AVE, MOORPARK, CA Yes 805-517-2028
Service
Hospitals

Name Location Clzlrlnl;gr Helipad Phone Radio
g;fr‘l’il;“'s Hospital - 1600 N Rose Ave, Oxnard, CA No No 805-988-2500
Iggfnl;?bles Hospital - 215 W Janss, THousand Oaks, CA No No 805-497-2727
gﬁﬁ;ﬁ Paula Hospital - | g5\t 10th st, Santa Paula, CA No Yes 805-933-8600
VCMC - 15min 3291 Loma Vista, Ventura, CA No Yes 805-652-6000
St John's Hospital - 1600 N Rose Ave, Oxnard, CA No No 805-988-2500
22min
gg;ﬁfhles Hospital - | 55\ Janss, THousand Oaks, CA No No 805-497-2727

Special Medical Emergency Procedures

CONTACT IMMEDIATE SUPERVISOR IF INJURED OR EXPERIENCING SYMPTOMS OF EXPOSURE.

UTILIZE COMMAND CHANNEL TO REQUEST ASSISTANCE. If Immediate EMS needed, paraphrase radio traffic with
"Emergency Traffic". Provide the following Info: Type of injury, Location, Number of victims,agency of victim, point of
contact, staging location for EMS response and if hazmat entry/decon required.

ICS 206: Medic

al Plan 1of1
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MISSION INCIDENT
ICS 207

ORGANIZATIONAL CHART

PERIOD 36
01/05-01/06

0SC SUPPORT
Ben Castellano
818-371-5388

OPERATION SECTION CHIEF
Dave Mosley
661-340-7177

SITE STABILIZATION
TASK FORCE
Rocky Schwarz
909-217-2028

ENVIRONMENTAL
SAMPLING
BRANCH MANAGER

Robert Wilkinson
713-205-3856

FIRE SUPPRESSION
TEAM
Mike Sokoloff
8184141980

OPERATIONS SECTION

FEDERAL OSC

Martin Powell - USEPA
562-760-7028

Alicia Morales
805-662-6553

PLANNING SECTION CHIEF
Ashiley Reardon

e ] 501-247-6691

DEPUTY SECTION
CHIEF
Don Warren
501-366-2698

SITUATION UNIT LEAD
Josh Blansett
901-573-5613

DOCUMENTATION UNIT
LEAD

Alec Gonzales
T02-419-1306

WASTE TRACKING UNIT
LEAD
Daniel White
501-240-8422

VENTURA COUNTY EHD

PLANNING SECTION

RP REPRESENTATIVE
562-244 2217
Jason Guzman
805-755-3322

UNIFIED COMMAND

LOGISTICS SECTION CHIEF
David Ramos

PLANNING DEPUTY 805-755-3300

SECTION CHIEF
Kent Creighton
562-310-6969

SUPPLY UNIT LEAD
Josh Rodriguez
661-340 9692

STAGING UNIT LEAD
Mario Pefia
8057553741

SECURITY UNIT LEAD
Chris Sigala
8056202598

LOGISTICS SECTION

SAFETY OFFICER
Brad Houchin

DEPUTY SAFETY
OFFICER
Scott Skelton
501952 9621

FINANCE SECTION CHIEF
Rich Yukihiro
562244 2764

FINANCE SECTION



CEMTER FOR TOXICOLOGY
AHD ENYIBOMMENTAL HEALTH,LLE

ICS 230: Daily Meeting Schedule

Incident: MISSION INCIDENT

Prepared By:

Ashley Reardon

Period: #36: 01/05/2015 06:00 PST - 01/06/2015 06:00 PST

Version Name: 01/04/2015 19:13 PST

Meetings
Meeting Name Date / Time Purpose Attendees Location
Operations/Safety 01/05/2014 07:00 PST All hands
Briefing
Strategy Meeting 01/05/2014 17:00 PST Command Staff
ICS 230: Daily Meeting Schedule 1of1 ©CTEH
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Project: 106846
Client: Patriot Environmental

Site Location
. City: Santa Paula, CA
Santa Paula, CA - Waste Water Treatment Plant Fire Response County: Ventura

Legend
Site Location

00.751.5 3 45 6
I Viles

PROJECTION SYSTEM: Transverse Mercator DATUM: WGS 1984 LAST UPDATED: 11/22/2014 5:08:20 P




HEALTH AND SAFETY MESSAGE
SAFETY starts with YOU
We are ALL accountable for SAFE behaviors

INCIDENT: MISSION | DATE: November 22,2014  TIME: 0800-1800

Narrative:

Don’t let your guard down and pay strict attention to your overall objectives. Brief all those involved any time there
is a deviation from the plan or dangerous situations. Ensure site safety plan is completed and the appropriate PPE is
utilized for the task assigned. Stay alert and don’t become complacent! Obey hazard control lines. Communicate and
coordinate with all agencies involved with the plan. Drink plenty of water during your shift and pace yourself.

SAFETY PRACTICE AND PROCEDURES TO MINIMIZE RISK

e ENSURE ALL VEHICLES ARE FACING e ESTABLISH AN AREA OF SAFE REFUGE
DIRECTION OF EXIT
e ENSURE INJURED OR EXPOSED
INDIVIDUALS ARE DECONTAMINATED
e UTILIZE ALL PROTECTIVE EQUIPMENT PRIOR TO DEPARTURE FROM SITE

e MAINTAIN OBSERVATIONS OF ALL
CONTROL ZONES AND ENSURE NO

e KNOW YOUR ESCAPE ROUTES UNAUTHORIZED MOVEMENT BETWEEN
THE ZONES
e ENSURE DECON TEAM IS AWARE OF e REPORT ALL ILLNESSES AND INJURIES
DECON OBJECTIVES TO YOUR SUPERVISOR

e DRINKLOTS OF WATER

Incident Safety Officer: Michael G Valley




Mission Incident

Project: 106846

City: Santa Paula, CA
County: Ventura

lea r o T Operational Boundaries for January 5, 2014 Client: Patriot Environmental

Support Zone
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Mission Incident Operations Plan

Operational Period: 36
Date: January 5, 2014 06:00 — January 6, 2014 06:00

Operation Description:

Task 1: Pressure washing of C3, D1, D2, and D3.

Release Area Stabilization

Operations Plan vs 2.0

Step

Procedure Described

Primary Resources

Safety Procedures

1.

Remove remaining polymer in C3/D3. Pressure wash C3 and parts of
D1/D3.

4 Technicians
1 air monitor
1 Pressure
washer

e Liquid splash, flash fire
protection and respiratory

protection
e JHA prior to entrance
e RIT Team

o Fire suppression
e Vitals check pre and post
entry

Task 2: Solidification

Step | Procedure Described Primary Resources Safety Procedures

1. Transport solidification agents to site and stockpile. Dumptrucks e Liquid splash, flash fire
Solidification protection and respiratory
agent protection

Thermal imaging
camera

e JHA prior to entrance
e Fire suppression

e RIT Team

e Vitals check pre and post
entry

e Heavy Equipment
movement

e Monitor all saturated solids
for reaction with thermal

imaging camera

Document Organization Section Electronic Filename

Operations Plan CTEH ER

106846 Release Area Stabilization Operations Plan 2.0.doc




Release Area Stabilization

Operations Plan vs 2.0

Task 3: Unload and cleanout Patriot 120-barrel vacuum truck staged in E3
Step | Procedure Described Primary Resources Safety Procedures
1. Continue clean out of 120-barrel truck from E3. ® 2 Technicians e Liquid splash, flash fire
2. Detailed cleaning and rinse water management * Firehose protectfon and respiratory
e Air monitor protection
e JHA prior to entrance
e RIT Team
Task 4: Prep Engine 26 for adjusters and transportation offsite
Step | Procedure Described Primary Resources Safety Procedures
1. Remove headliners, engineer, captain, and back seats. ® 2 Technicians e Level D PPE
Task 5: Cleaning of Frac Tank SKI383
Step | Procedure Described Primary Resources Safety Procedures
1. Survey inside contents of frac tank and determine if additional vac e 2 Technicians e Level D PPE
removal is necessary * Guzzler e JHA
2. If needed, use vacuum box and guzzler to remove residual solids or * Vacuum b?x e Level D PPE
waste from frac ® 1 TruckDriver * JHA
3. Permit-required confined space entry to clean internal portion of frac e 1 Authorizied e Permit for Permit Required

Entrant
e 1 Authorized
Attendant
e 1Entry
Supervisor

e 1 Confined Space
Entry Rescue

e Coppus fan with
compressor

e Pressure washer

e Permitsign

Confined Space Entry
e Liquid splash, supplied air
respiratory protection
e Confined Space Rescue
Team
Rescue lanyard with
harnesses
Negative pressure
ventilation
JHA

Document Organization Section Electronic Filename

Operations Plan CTEH ER 106846 Release Area Stabilization Operations Plan 2.0.doc




Release Area Stabilization

Operations Plan vs 2.0

Task 6: Transportation of roll-off boxes from site to landfill
Step | Procedure Described Primary Resources Safety Procedures
1. Load roll-off boxes on to transport truck and transport to landfill for e 1 Transport e General
disposal. driver e Level D PPE

Task 7: Label HAZMAT classification totes
Step | Procedure Described Primary Resources Safety Procedures
1. Apply placard to totes based on HAZ category e 1 Technician e General

e Placards e Level D PPE

e Level C PPE if necessary
Task 7: Neutralize internal portion of tank on 120-barrel source vacuum truck staged in E2
Step | Procedure Described Primary Resources Safety Procedures
1. Apply sodium sulfite solution with hand sprayer or water truck if needed. |¢ 2 Technician e Liquid splash, respiratory
2. Pressure wash e 1 Pressure protection
3. Swipe test internal portion of tank . vazstzer!rtruck " : :RI-II‘I/'_\tZ;ironr to entry
needed e Air monitoring

® Swipe tests

e 1 Air monitors
Task 8: Neutralize exterior portion of SCWW water truck staged in B4
Step | Procedure Described Primary Resources Safety Procedures
1. Apply sodium sulfite solution with hand sprayer or water truck if needed. |¢ 2 Technician e Liquid splash, respiratory
2. Pressure wash e 1 Pressure protection
3. Swipe test external surfaces N vaa:tr:rtruck it : ;Tftzgfnr to entry

needed e Air monitoring

® Swipe tests
e 1 Air monitors

Document

Organization

Section

Electronic Filename

Operations Plan CTEH

ER

106846 Release Area Stabilization Operations Plan 2.0.doc




Release Area Stabilization

Operations Plan vs 2.0

Task 9: Rinse out Patriot 70-barrel and 120-barrel trucks staged in F2

Step | Procedure Described Primary Resources Safety Procedures

1. Removal of internal contents from trucks into frac tank and pressure 2 Technician e General

wash. 1 Pressure e Level DPPE

washer e If necessary, liquid splash,
Water truck if respiratory protection
needed e JHA prior to entry
Swipe tests ® RIT team

1 Air monitors

e Air monitoring

Task 10: Sample and HAZCAT from identified standing water on-site

Step

Procedure Described

Primary Resources

Safety Procedures

1.

Collect samples from standing water south of sector B1 and south east

of sector A2 and analyze using HazCat Kit.

1 HazCat kit

2 Technicians
pH and oxidizer
strips.

e Liquid splash, flash fire
protection and respiratory

protection
e JHA prior to entrance
e RIT Team

e Fire suppression

e Vitals check pre and post
entry

e Five-point harnesses
anchored to the man-lift

railing

Approved as part of this IAP.

Document Organization Section Electronic Filename

Operations Plan CTEH ER

106846 Release Area Stabilization Operations Plan 2.0.doc




MISSION INCIDENT - Tentative Objective Completion Dates

December
Davs Total Sat | Sun | Mon| Tue | Wed| Thu | Fri | Sat | Sun

Task ¥ 13 14|15 16 |17 |18 | 19| 20| 21
Complete application of sodium sulfite solution to all E 1
surfaces in D5 A 1

E 7
Solidify pool and stockpile once solidified

A
Containerize/stockpile solidified waste in roll-off E 10
boxes A
Removal, solidification, and decontamination of two E 4
(2) 70-barrel vacuum trucks in D2 A 4
Phase 1/2 of Tank and Tote Inventory Samplingand ¢ 3
Analysis Plan - visual assessment of tanks on site and
tank grouping A 2
Phase 3 of Tank and Tote Inventory Sampling and E 2
Analysis Plan - HazCat 10% of tanks from each tank
group A 2
Phase 4 of Tank and Tote Inventory Sampling and E 2
Analysis Plan - Collect analytical sample from each
tank group A 2

Mon
29

Tue

30

Wed
31

Break for Holidays

Estimated
Actual




MISSION INCIDENT - Tentative Objective Completion Dates

January
Davs Total Thu | Fri | Sat | Sun | Mon| Tue | Wed| Thu | Fri | Sat | Sun [ Mon| Tue | Wed| Thu | Fri | Sat | Sun | Mon

Task v 1 2 3 4 5 6 7 8 9 |10 11 (12|13 14| 15| 16| 17| 18 | 19
Containerize/stockpile solidified waste in roll-off E 10
boxes A
Removal, solidification, and decontamination of two E 4
(2) 70-barrel vacuum trucks in D2 A 4
Decontamination of source 120-barrel vacuum truck E 2
in E2 A
Decontamination of C1, C2, C3, D1, D2, D3, D4,and E 7
D5 A

E 4
Soil sampling per Soil Sampling Analysis Plan

A

E 4
Clean and sample under most NE frac tank in A2

A

E 1
Tote segregation

A

Estimated
Actual






